
HPNS Schedule Summary - Jan 26, 2012  
B IR-7/18 C D-1 D-2 E E-2 F G UC-1 UC-2 UC-3

Final FS Aug-08 Nov-07 Jun-12 May-11 Apr-08
Final FS Rad Addendum Jun-08 Apr-08 Jun-12 Mar-11 Jun-13
Proposed Plan - Draft to BCT Mar-08 Sep-08 Aug-12 May-11 Jul-13
Proposed Plan -  Final-public Jun-08 Jan-09 Aug-08 Nov-12 Sep-11 Oct-13
ROD - Draft Aug-08 Apr-10 Feb-09 Aug-08 Mar-13 Mar-12 Feb-14 Aug-08 Feb-09 May-09 Mar-13
ROD - Draft Final Nov-08 Aug-10 May-09 Nov-08 Jun-13 Jun-12 May-14 Nov-08 May-09 Aug-09 Jun-13
ROD - Final Jan-09 Oct-10 Sep-09 Aug-10 Aug-13 Aug-12 Jul-14 Feb-09 Sep-09 Dec-09 Aug-13

Draft FOST Aug-10
Draft Final FOST Jun-11
Final FOST Feb-12

TPH Closure Report Jul-11 Jan-13 Jan-11 Jan-11 Mar-13 Jan-11
Finish Rad - Building Survey Dec-10 Apr-08 Feb-12 Dec-10 Apr-08
Rad - Survey Unit Reports Mar-11 Feb-10 Jun-12 Mar-11 Nov-10 Nov-10
Rad RACR (Final) Jan-12 Oct-15 Oct-13 Dec-11 Dec-14 Dec-11 Mar-11 Mar-11 Feb-12
RD (not  Rad; only for 7/18 for B) Jan-10
RD (not  Rad) Dec-10 Aug-12 Feb-11 Jul-14 Jul-13 Mar-13 Oct-10 Dec-10 Dec-10
RACR (Final-non Rad) Aug-13 Mar-12 Dec-15 Sep-15 Jul-21 Jun-18 Jan-18 Aug-13 Feb-13 Feb-13 Sep-14

Yellow shaded items have been issued.
Orange shaded items show a delay since previous reporting period


